

# Timeline Tourism 2030 Forecast Project

Responsible	Tasks	June				July				August				September-December			
		03-07 June	10-14 June	17-21 June	24-28 June	01-05 July	08-12 July	15-19 July	22-26 July	29-02 Aug	05-09 August	12-16 Aug	19-23 Aug	26-30 Aug	after General Assembly		
UNWTO	award contract to Consultant																
UNWTO / Consultant	Kick-off meeting																
Consultant	Prepare first draft																
UNWTO	Revise first draft and provide feedback																
Consultant	Prepare second draft																
UNWTO	Revise second draft and provide feedback																
Consultant	incorporate feedback																
UNWTO / Consultant	Revision and preparation of Powerpoint and Executive Summary for GA																
Consultant	Prepare final report and related materials																
UNWTO	Editing and printing of final report																