

Ref. No. : IIMTU/IBAC/SUDP(18-23)/2023

Dated:

Strategic University Development Plan (for five years, 2018-2023) Implementation Schedule and Present Status

S. No.	Institutional Strategic Plan	Implementation Phase	Monitoring System	Present Status
Internal Quality Assurance	Reconstitution of IQAC as per NAAC and UGC guidelines	2018	Registrar	Completed
	Formation of Academic Quality Monitoring System	2018	IQAC	Completed
	Orientation and training of all Employee	2018	IQAC	Completed
	Establishment of Audit Team for AAA and action taken	2018	IQAC	Completed
	Promoting Best and Distinctive Practices	2020	Dean of Schools	Completed
	Upper rank in International and National Rankings	2018	Executive Council	-NIRF Ranking (Band in 50-100 in Innovation Category) -OBE Ranking (Diamond Band with A+ Grade) -ARIIA Rankings ARIIA Report (2020-2021) -ISO Certification -IIC Rankings 4- Star IIC Ranking (2021-2022) 3.5- Star IIC Ranking (2019-2020) 4- Star IIC Ranking (2018-2019)

Strategic University Development Plan (2018-23)



Ref. No. :

Dated:

S. No.	Institutional Strategic Plan	Implementation Phase	Monitoring System	Present Status
Teaching learning process	Successful Implementation of NEP-2020	2021	Academic Council	NEP Implemented in IIMTU from session 2022-23
	Preparation of Teaching plan based on CO-PO mapping	2021	Academic Council	Completed
	Adaptation of enhanced ICT Techniques	2021	University Maintenance/ Director Admin	Completed
	Development of e-learning resources and their availability at LMS/ILMS	2020	Academic Council	Completed
	Providing Mentoring and Personal Support	2019	Executive Council	Completed
	Feedback System	2018	Academic Council	Completed
	Performance Development through CBCS	2021	Academic Council	Completed
Academics	Faculty Recruitment	2018	Executive Council	Faculty members in AY (2018-2019): - 233 Faculty members in AY (2022-2023): - 465
	Integrated Online examination Management System	2022	Controller of Examination	Completed
	Increase in existing intake of Programmes	2018	Academic Council	There were 1538 no. of sanctioned strength of programmes in AY 2018-2019 and it was increases as 3327 in AY 2022-2023
	Value added courses	2019	Academic	AY (2018-2019)-14

Strategic University Development Plan (2018-23)

Page | 2/5

Ref. No. :

Dated:

S. No.	Institutional Strategic Plan	Implementation Phase	Monitoring System	Present Status
	offered by the University		Council	AY (2019-2020)-11 AY (2020-2021)-14 AY (2021-2022)-17 AY (2022-2023)-16
	Construction of Smart Class rooms	2018	University Maintenance	40 ICT enabled classrooms have been constructed
	Creation of new Seminar Halls	2018	University Maintenance	17 Seminar halls
	Modernization of Departmental laboratories	2018	University Maintenance	Completed
	Establishment of new research laboratories	2018	Dean of the Schools	Completed
Leadership and Participative Management	Decentralization of the Power	2018	Executive Council	Completed
	Establishment of Statutory and Non-statutory Committees	2018	Executive Council	Completed
Students' Development and Participation	Budget Allocation for student's development	2017	Finance Controller	Completed
	Students' s training and placement activities	2019	Training and placement cell	Completed
	Student representative in various committees	2019	Registrar office	Completed
	Participation in various activities	2018	Dean of Schools	Completed
Staff development and welfare	Fair recruitment Procedure	2018	Executive Council	Completed
	Staff performance evaluation system	2018	Executive Council	Completed

Strategic University Development Plan (2018-23)

Page | 3/5



Ref. No. :

Dated:

S. No.	Institutional Strategic Plan	Implementation Phase	Monitoring System	Present Status
	Staff training for quality improvement	2018	IQAC	Completed
	Staff welfare policy implementation	2018	HR Director/Registrar office/IQAC	Completed
	Rewards, recognition and incentive	2018	Executive Council	Completed
	Support for research consultancy and innovations	2018	IQAC/IIC	Completed
Entrepreneurship	Establishment of Entrepreneurship Development Cell	2018	R n D cell	Completed
	Establishment of Incubator Centres	2018	Director Incubator	Completed
	Pre-incubation and incubation facility	2018	Director Incubator	Completed
	MoU and linkage with organizations for entrepreneurship development	2018	Dean Research/ Deans of schools	Completed
Research and innovation	Establishment of CIL	2018	Dean Research	Completed
	Dedicated R & D Facilitation centre	2018	Dean Research	Completed
	Fund generation through research project proposals	2018	Dean Research/Schools	Completed
	IPR facilitation facilities	2018	IPR Cell	Completed
	Provision for seed funding for intramural research projects	2018	Dean Research	Completed

Strategic University Development Plan (2018-23)

Page | 4/5



Ref. No. :

Dated:

S. No.	Institutional Strategic Plan	Implementation Phase	Monitoring System	Present Status
Infrastructure Development	Automation of administrative and all other offices/ERP	2019	ERP Committee	Completed
	Central Lecture repository system	2020	Central Library	Completed
	Centralized project repository system	2021	Central Library	Completed
	Centralized innovative idea repository system	2021	Rn D Cell	Completed
	Upgradation of central library facilities (e-books, e-journals, local server for, digital library, etc)	2018	Central Library	Completed
	Anti-plagiarism software	2023	Central Library	Turnitin
	Multipurpose seminar halls	2018	Director Admin	Completed
	Development of Hospital	2017	Executive council	IIMTU have NABH accredited Life Line Hospital
	Development of incubation centre	2020	Director Incubator	Completed
	Development of Girl's hostel	2017	Director Admin	Completed
	Development of Boys hostel	2017	Director Admin	Completed
	Modern Gymnasium for students	2020	Director Admin	Completed
Wellness centre development	2021	Executive Council	Completed	

Strategic University Development Plan (2018-23)

Page | 5/5

'O' Pocket, Ganga Nagar, Mawana Road, Meerut. (U.P.) - 250001

Ph. No. 0121-2793500-506, Fax. 0121-2793600

Website : www.iimtu.com; E-mail : mail@iimtu.com